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1.  Originator

Joan H. Schessler

2.  Log Date:

02/19/03

3.  CCR #:
  

03-0111

4. Rev:

-

5.  Tel:

301.925.0426

6. Rm #:

2080C

7. Dept.

SE

8. CCR Title: Update VDB L3 Requirements Comprehensive Status Report for Contract Extension

9. Originator Signature/Date

Joan H. Schessler     /s/     03/04/03

10.   Class

II

11.  Type:

CCR

12. Need Date: 2/24/03

13.  Office Manager Signature/Date

Evelyn N. Nakamura     /s/     03/5/2003

14.  Category of Change:
VDB

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
N/A

17. Schedule
Impact:
N/A

18.   CI(s) Affected:N/A

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
            N/A

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The VDB L3 Comprehensive Status Report was snapshotted at EOC and a copy carried forward for recording requirements status at
RRR.  This version needs to be updated in preparation for RRR reconciliation activities. Further CCRs will be submitted during the
extension as the few open requirements being verified during the extension are closed out.

24.  Proposed Solution:  (use additional sheets if necessary)
Make changes shown in attached markup of the report. See Sheet 2 for further explanation of the changes.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
No requirement status records will be available for RRR.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     03/5/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    03-0111     Rev:   - Originator:  Joan H. Schessler

Telephone: 301.925.0426         Office:  2080C

Title of Change:  Update VDB L3 Requirements Comprehensive Status Report for Contract Extension

The requirement status for all requirements that are on Synergy II or Synergy III tickets with test_map = N is designated "post-XT"
and the L3 Verified column is N/A because the requirement verification will not be considered at RRR.  The post-5A verification
column is N/A unless some linked criteria are being tested.

For requirements being acceptance tested during the extension, the L3 Verified column is XTP, i.e., XT VERIFICATION
PENDING, unless they also appear on a Synergy ticket(s) with test_map = N. In that case the post-5A verification column is
PENDING but the requirement status is post-XT and L3 Verified is N/A.

RVAR status has been changed to PENDING for some requirements that must be verified by analysis during the extension.

PGS-0200 was verified for 5A and Prior in August, but the status was never changed to V. All criteria linked to this requirement
for 5A and Prior were verified except for criterion 1164. That criterion was never tested so its status in the 5A Verification Report
is NT.  It was made OBE by a CCR that was approved by ESDIS on 8/13/02.
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